

Listed below is a 3 week look ahead schedule for our work on the Rt. 27 Corridor Improvement Project:

Week of June 18 - 24:

Complete excavation and gravel for Rt. 27 widening.

Temporary pave trenches in Rt. 27

Water line relocation at Common Drive. (6/19/17)

Install storm drain pipe and manholes on Corey Lane.

Week of June 26 – July 1:

Install storm drain pipe and manholes on Common Drive

Excavation and gravel on new section of Corey Lane off from roundabout.

Week of July 2 – July 8:

Construct storm water treatment pond

Gravel and grading on new section of Corey Lane.

Please note that this schedule is subject to change based on weather and unforeseen subsurface conflicts and conditions.

Sargent Corporation is planning to shut down for the July 4th weekend at the end of the day on Friday, June 30th. Work will resume on Wednesday July 5th. We are planning on working Saturday July 8th to make up for lost time over the long weekend.