

It looks like we are finally able to move forward on schedule and you will see more activity on the Rt. 27 project over the next several weeks. Conduit for sight lighting will be here by the end of the week and light pole bases should be delivered Monday.

Week of August 13 – August 19:

Excavate and Backfill for Lighting Conduit – Corey Lane, Town Office Parking Area and Roundabout

Install Light Pole Bases – Corey Lane, Town Office Parking area and Roundabout

Week of August 20 – August 26:

Excavate and Place Gravel at Intersection of New and Old Corey Lane (This will require a lane closure on Corey Lane)

Place and Grade Gravel for Paving – Corey Lane, Town Office Parking Area and Roundabout

Install Lighting Conduit and Light Pole Bases

Week of August 27 – September 2:

Paving at Corey Lane and Town Office Parking Area

Install Conduit and Light Pole Bases

Please note that this schedule is subject to change based on weather and unforeseen conflicts and conditions.