

Listed below is a description of activities Sargent Corporation will be working on over the next three weeks for the Rt. 27 project.

**Week of May 21 – 27:**

Install storm drain pipe and manholes on Rt. 27 from Chapel Street to the intersection of Common Drive.  
Relocation of water lines at Common Drive and entrance road to Town Office.

**Week of May 28 – June 3:**

Relocation of water lines at Rt. 27 near future roundabout. (Night work involved)  
Excavate and place gravel along edges of Rt. 27 for widening from Country Club Road to Back River Road

**Week of June 4 - 10:**

Install storm drain pipe and manholes at the location of the future roundabout. (South intersection of Common Drive & Rt. 27)  
Excavate and place gravel along edges of Rt. 27 for widening from Back River Road to Roundabout

Please note that this schedule is subject to change based on weather and unforeseen subsurface conflicts and conditions.

No work is scheduled for Saturdays or Sundays at this time.

No work will be taking place on Memorial Day, May 29th.