

Listed below is a 3 week look ahead schedule for the Rt. 27 Corridor Improvement Project:

**Week of October 29 – November 4:**

Place Gravel and Finegrade Sidewalks – Town Office & Post Office

Pave Sidewalks – Town Office & Post Office

Pavement Markings – Corey Lane / Town Office / Post Office

Cleanup & Topsoil Behind Curb – Town Office / Post Office / Corey Lane

**Week of November 5 – November 11:**

Place Topsoil / Cleanup and Prep for Winter

Install Traffic Signage

**Week of November 12 – November 18:**

Miscellaneous Items As Needed

Please note that this schedule is subject to change based on weather and unforeseen conflicts and conditions.