

Listed below is a 3 week look ahead schedule for the Rt. 27 Corridor Improvement Project.

I would like to stress the fact that lane closures resulting in significant traffic delays will begin next week. The work we have done to date has mostly been for utility crossings in the road and short runs along the sides of the road. The next phase of work requires much longer work areas for the equipment and trucks to move and grade the different gravel layers. We will do everything that we can to minimize the impacts on the public but it is sure to be challenging.

**Week of September 10 – September 16:**

**Mill Pavement on Rt. 27 (BRAS to Adams Pond Road)**

**Excavate / Place / Grade Subbase Gravel Rt. 27 (Back River Road to Adams Pond Road)**

**Haul and Place Base Gravel Rt. 27 (Back River Road to Adams Pond Road)**

**Week of September 17 – September 23:**

**Begin Rt. 27 Detour (Rt. 27 at BRAS to Common Drive)**

**Finegrade for Paving Rt. 27 (Back River Road to Adams Pond Road)**

**Pave Base on Rt. 27 (Back River Road to Adams Pond Road)**

**Excavate / Place / Grade Subbase Gravel Rt. 27 (Roundabout to Back River Road)**

**Week of September 24 – September 30:**

**Place / Finegrade Base Gravel for Paving Rt. 27 (Roundabout to Back River Road)**

**Remove Pavement (Old Firehouse Building to Roundabout)**

**Pave Base on Rt. 27 (Roundabout to Back River Road)**

**Place and Grade Gravels (Old Firehouse Building to Roundabout)**

**Lane closures on Rt. 27 will be an all day, every day occurrence on Rt. 27 beginning 9/11/17**

**Saturday work is anticipated and will happen on an as needed basis through the fall once pavement is removed from Rt. 27.**

**Please note that this schedule is subject to change based on weather and unforeseen conflicts and conditions.**