

Week of May 14 – 20: Install storm drain pipe and manholes along the side of Chapel Street for approximately 150' to the intersection of Rt. 27

Install storm drain pipe and manholes on Rt. 27 from Chapel Street to the intersection of Common Drive.

Week of May 21 – 27: Relocation of water mains at four locations near the future roundabout. (South intersection of Common Drive & Rt. 27)

Excavate and place gravel along edges of Rt. 27 for widening from Country Club Road to Back River Road

Week of May 28 – June 3: Install storm drain pipe and manholes at the location of the future roundabout. (South intersection of Common Drive & Rt. 27)

Please note that this schedule is subject to change based on weather and unforeseen subsurface conflicts and conditions.

No work is scheduled for Saturdays or Sundays at this time.

No work will be taking place on Memorial Day, May 29th.