

**Week of July 16 – July 22:**

**Place Type A Gravel at Corey Lane**

**Place Fill in Slopes and Islands at Corey Lane and Town Office**

**Week of July 23 – July 29:**

**Place Fill / Grade Corey Lane and Roundabout Area**

**Potentially Start Light Bases and Conduit at Corey Lane and Town Office**

**Week of July 30 – August 5:**

**Place Topsoil at Corey Lane and Roundabout Area**

**Light Bases and Conduit at Corey Lane and Town Office**

**Finegrade for Paving at Corey Lane and Town Office**